Procedure: Risk Worksheet	
Issue Date: May 5, 2000	Procedure ID: S-PE-170
Supersedes: April 4, 2000	Rev/Change 2.0

1. Purpose: To document the risks for the project.

## 2. Creating Procedures:

P-PE-150 - Identify Risks

P-PE-010 - Define the Approach

P-PE-160 - Estimating Required Quantities

## 3. Contents:

This sheet contains the risks identified for the project. Using the data in procedure P-PE-150 the user will rank several factors associated with the risk to determine what actions should be taken concerning the risk. After completion, the Project Manager signs the sheet and obtains Government approval (signature).

## 4. Format:

Following Page

5. Notes: N/A

S-PE-170-020.doc Page 1 of 2

Risk Worksheet	Project ID:
	Date:
	Prepared By:
	Page of

Risk			Initial			Current						
Id#	Description	Assign to	Mitigation Plan	Date	Proba- bility	Conse- quence	Risk Level	Date	Proba- bility	Conse- quence	Risk Level	Disposition

Contractor Project Manager:	
Government Approval:	

S-PE-170-020.doc Page 2 of 2